

Kentucky State Police
SERVS Monthly Update – September 2025
Legislative Oversight & Investigations

SERVS Accomplishments for September 2025

- KSP completed 5 DC Power plants installs in exiting sites in the Post 16 area.
- KSP completed 2 Shelter and generator swaps at on exiting sites. This includes removing all IT and communication equipment from the old shelter and relocating in the new shelter. Sites: Bon Harbor and Salyersville
- KSP supported the contractors that are installing the Microwave radios. This includes coordination of outages for the KSP post during cutover and escorting them to the sites. 17 sites completed.
- MOU completed and sent to Graves County for review. KSP is working to bring on Graves County Sheriff and Mayfield PD and Fire and EMS.
- KSP completed the installation of fiber at KSP Posts 8, 14, and 9.
- KSP completed RF site review at Murray State University.
- Work is ongoing at 3 greenfield sites: Dale Hollow, Barren River, and Pine Ridge.
- Tower mapping is ongoing at Hart County tower site.
- KSP is working on new monitoring system that allows viewing of systemwide health performance.
- KSP met weekly with Finance & Administration Cabinet Division of Real Property on new site acquisition. 16 sites are in various stages of the acquisition process.
 - Finance & Administration Cabinet is currently in process on 12 acquisitions. Finance & Administration Cabinet finalized an additional checklist this week with input from KSP, which will be included as a requirement for vendors going forward. Finance & Administration Cabinet has 45 additional sites that KSP has submitted to its office.