KY SERVS

STATEWIDE

EMERGENCY

RESPONDER

VOICE

SYSTEM







Subscriber Equipment






Infrastructure Builde et, Posts 1 & 2, (Phase 1-C) PHASE I \$35,100,000.00





PHASE I COVERAGE TESTING - 99.8%








IDENTIFIED CHALLENGES

Tower Inspections
Dilapidated Shelters
DC Power Plants
Generators
Microwave Equipment
Networking
Equipment

Footprint
Expiring Leases
Construction Timeline
Sustainability







New Infrast victore 48 Existing Sites


Obtain and Construct 17 Additional Sites

PHASE II \$52,450,000.00





PHASE II








KEWS Shelter Replacement KEWS
Microwaye and
Router
Replacements

Replace infrastructure at 30 existing sites Obtain and construct 35 additional sites

PHASE III \$128,809,000







OVERCOMING ECONOMIC CHALLENGES

\$47.9M in additional funding was awarded in HB6 for work anticipated in the 2024-2026 biennium under Phase III

- Significantly increased costs of tower equipment compared to Phase I and II
- Increased cost of construction labor and materials compared to Phase II
- Challenging topography and access impacting construction in Eastern Kentucky

The project will be reassessed and estimated for the remainder of Phase III construction to be completed in a future biennium.







Brandon Marshall

brandon.marshall@ky.gov 502-229-1090

QUESTIONS/DISCUSSION



