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Budget Review Subcommittee Presentation: February 9, 2023
Capital Construction: Line-Itemed Projects 

University of Kentucky					Bond Funds		Total Authorized
Construct Health Education Building			$250,000,000	$380,000,000	
· Currently in Schematic Design with design anticipated to be complete in April 2024
· Construction is planned to start in July 2024 and be completed in April 2026
· Just during the programming and schematic design phases of the project, construction manager and design team have seen a 9.5% increase in the estimated cost per sq. ft. due to current market.  In response, UK officials are reducing the building by ~42,600 gross sq. ft. to remain within budget.

University of Louisville					Bond Funds		Total Authorized
Construct Multidisciplinary Bldg 1 -Speed		$65,000,000		$75,000,000	
· Design/planning discussions underway including location of building 
· Preliminary program composition to include classrooms, student success spaces, offices, and areas for renewable energy research and engineering innovation
· Inflationary cost increases creating challenges

Eastern Kentucky University				Bond Funds		Total Authorized
Construct New Model Laboratory School		$90,000,000		$90,000,000	
· Project is in planning stages
· Estimated to require additional $22,500,000
Renovate Alumni Coliseum				$31,350,000		$72,350,000	
· Project is underway
· Estimated to require additional $20,198,000
Aviation Instructional Facility
· Additional funds of $25 million needed for this project authorized in HB 192 (2021, RS)

Morehead State University				Bond Funds		Total Authorized
Construct Science & Engineering Building		$98,000,000		$98,000,000	
· Project is in planning stages
· Estimated to require an additional $24,500,000 

Murray State University 					Bond Funds		Total Authorized
Construct School of Nursing & Health Building	$45,500,000		$45,500,000	
· MuSU is funding a contract to study the programming needs of the School of Nursing to and develop the schematic design for the building
· In the Fall, after the study is complete, MuSU officials expect to hire an A&E Firm to prepare construction bid designs for the building

Northern Kentucky University				Bond Funds		Total Authorized
Expand Hermann Science Center			$79,900,000		$84,000,000	
· This project’s cost is estimated to exceed the budget by 30%
· This important project builds NKU’s capacity to increase STEM graduates
· Additional funding is needed to ensure programmatic needs can be addressed


· Without additional funding, significant scope reductions, including reducing the size of the addition, will be required

Western Kentucky University 				Bond Funds		Total Authorized
Construct New Gordon Ford College of Business	$74,400,000	 	$74,400,000 	
· Officials estimate the new facility, as originally envisioned, will cost $94,400,000
· Additional funds are needed to avoid significant reductions to the scope of the project

KCTCS							Bond Funds		Total Authorized
Const. Classroom Bldg –BCTC (Newtown)		$52,200,000		$58,000,000	
· Authorized for FY 2024
· Programming has not begun on this project, so new estimates are not available
Renovate Occupational Tech Bldg Ph 1 –ECTC 	$16,500,000		$16,500,000	
· Authorized for FY 2024
· Officials estimate an additional $4,950,000 is needed for this project ($21,450,000 total)
Expand Leitchfield Campus –ECTC			$9,000,000		$9,000,000	
· Authorized for FY 2024
· KCTCS estimates this project to need an additional $2,700,000 ($11,700,000 total)
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Higher Education Matters




