

Andy Beshear GOVERNOR

Jamie Link

500 Mero Street, 3rd Floor Frankfort, Kentucky 40601 Phone (502) 564-3070

January 31, 2025

Hon. Christian McDaniel, Co-Chair, Interim Joint Committee on Appropriations and Revenue Hon. Jason Petrie, Co-Chair, Interim Joint Committee on Appropriations and Revenue Legislature Research Commission Room 300, Capitol Frankfort, Kentucky 40601

Re: Unemployment Insurance System Replacement Project Report – Quarter ending December 31, 2024

Dear Co-Chairs McDaniel and Petrie:

The following quarterly Unemployment Insurance System Replacement Project Report is hereby submitted in accordance with HB 6 RS 24.

## A. Restricted Funds Usage

The project has a total appropriation of \$96,750,000. This appropriation consists of the following funding sources:

\$11,250,000 Federal Funds \$10,000,000 Bond Funds \$7,500,000 General Fund \$68,000,000 Restricted Funds (Service Capacity Upgrade Funds - SCUF)

As of December 31, 2024, there have been \$4,625,411.77 in total expenditures related to this project. At this time, no Restricted Funds have yet been utilized.

## **B.** Timeline for Expected Completion and Implementation

The project is being developed in two phases.

The first phase, which will replace the current Employer Tax system, is scheduled for completion in 2026.



The second phase, which will replace the current Benefits and Appeals system, is scheduled for completion in 2028.

Sincerely,

/s/ Greg Higgins

Greg Higgins, Executive Director Office of Unemployment Insurance Kentucky Education and Labor Cabinet