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FUNDING AUTHORIZED

2019 authorization in HB268

• $50 million bond funds which was allocated as
• $20,100,000 for wastewater treatment and infrastructure upgrades

• $11,600,00 for roof repairs and replacements

• $10,800,000 for utilities and communications cabling infrastructure

• $4,100,000 for life safe system upgrades and ADA improvements

• $3,400,000 for hospitality upgrades



2019 AUTHORIZATION IN HB268 $50 MILLION BOND FUNDS



PLANS FOR UTILIZING REMAINING FUNDS



• Currently, 28 projects are underway or completed.

• There are 5 remaining projects going out for bid over the next few 

months that will deplete the roof pool.

• Other roof projects will be required with Parks maintenance pool 

accounts.

LODGE ROOF REPLACEMENT AND REPAIRS POOL



WASTEWATER TREATMENT AND 

INFRASTRUCTURE UPGRADES POOL
• *As reported July 2022: This is one of three pieces of legislation over three years authorizing a total of $30.1 million 

bond funds for Wastewater Treatment Projects. Projects under design, amount to $38.6 million, that will obligate 

all of the appropriated funds.

• Working on Memorandums of Agreement on five projects. Delays have been experienced due to working with local 

utility companies, local governments, private property owners, as well as trying to control costs within the current 

market. Upcoming projects with counties and cities include Natural Bridge Ph2 (Waste Water via Powell Valley), 

Cumberland Falls (Wastewater via McCreary County), Kingdom Come (Water via City of Cumberland); Kentucky 

Dam Village Ph2 (Wastewater via Calvert City) and Lake Barkley Ph2 (Wastewater via Cadiz).

• Working on projects that will go through the design/bid/build process. Kentucky Dam Village Ph1 (Wastewater), 

Natural Bridge Ph1 (Wastewater ), Dale Hollow (Wastewater), Carter Caves (Water) and Lake Barkley (Water and 

Ph1 Wastewater). Current delays include:  

• Waiting on approval from the US Army Corps of Engineers.



UTILITIES AND COMMUNICATIONS CABLING 

• Currently 40 projects are underway or completed. 

• $825,000 Grid Resilience Federal Infrastructure Grant (in the spring) matched at 15% 

for Western Kentucky Parks = Kentucky Dam Village, Pennyrile Forest, Kenlake, Lake 

Barkley.

• Estimated $995,000 to provide new water lines from Madison County to Ft. 

Boonesborough Park Entrance. 

• Estimated $800,000 to upgrade electric at Taylorsville Lake Campground.

• Estimated $900,000 for Jenny Wiley Marina Electrical Upgrades and Natural Gas Main 

Line Repair.



LIFE SAFETY SYSTEM AND ADA IMPROVEMENT POOL

• Currently 11 projects are underway or completed.

• Remaining funds will go to a new pedway at Dale Hollow.

• ADA accommodations for primitive cabin rentals and restrooms at Kingdom Come 

State Park. Parks will use additional funds from the maintenance pool for construction. 

Presently, Partnerships include a $100,000 Frazier Grant, a $200,000 LWCF Grant, and 

$100,000 from Harlan County Fiscal Court.



HOSPITALITY POOL

• Currently 15 projects are underway or completed.

• Remaining funds will be used immediately to purchase furniture and other soft goods 

to further improve cottages that have been renovated by KyPARKS Construction 

Branch. Parks impacted would be Buckhorn, John James Audubon, Barren River, and 

Kentucky Dam Village. 



Questions?


